

Contractor Daily Progress Report

Date: 25-Aug-2026

1. Installed 5 new valves in the cooling water pipeline.
2. Safety walkdown completed. No incidents reported.